
Status Report

Date: June 14, 2012

Subcommittee: Northeast RSC

Accomplishments Since Last Report:
 The NSAT and representatives from the Northeast continue to view available 

science/data to quantify the performance measures and further refine the 
alternatives. Planning is underway for a face-to-face meeting with the NSAT in a 
location TBD, July 10-12.  

 The NE RSC is in the process of establishing a communications and outreach 
work group, has developed a communications plan for the group, designated a 
leader, Maureen Brooks, and is in the process of establishing a communications 
support contract. 

 The NE RSC continues to update its stakeholder distribution list and has 
provided input to the the CSSC on the development of the regional risk analysis 
template.

  
Planned Activities for Next Reporting Period:

 The NE RSC will continue to work with the NSAT reviewing science and 
developing/refining alternatives and performance measures, which will be an 
ongoing endeavor.  

 The NE RSC Chair and Coordinator will be meeting with the Northeast State Fire 
Supervisors on June 19 in Connecticut to update these key stakeholders and 
receive input on the Cohesive Strategy work to date.  

 The Northeast RSC continues bi-weekly conference calls and continues 
participating in the CSSC and WFEC scheduled calls.   

 Once the Phase III Analysis Report template is finalized, the NE RSC 
Coordinator and Technical/Strategic Working Group will begin the “boilerplate” 
completion of the report.

Issues Identified:
None
WFEC Decisions/Approvals Needed:
None
References: 

Contact Information:
Brad Simpkins or Larry Mastic
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